Timeline for Silverwood School

The plan

- Bring Larkrise, St Nicholas and Rowdeford schools under one school leadership team by 2021
- Build up to 400 places on the Rowde campus with £38.5 million by 2023/2024
- At a later date, consult on options regarding bringing all pupils from the three campuses onto the Rowde campus

Why we are making these changes?

- We are investing in extra places to support children with SEND in Wiltshire Council
- To drive high quality inclusive education across all schools and settings
- Enhance SEND staff professional development and knowledge sharing
- Increase access to health and care support in schools
- Provide more outreach support to mainstream schools as part of our wider system of excellence work, including more resource base places
- Invest in post-16 special education and good transitions to independent living

What happens now?

September 2020

New single school launches across three sites.

New single Full Governing Board starts, replacing three separate ones.

Interim executive headteacher starts in post.

2

Submit planning application

Spring 2021

March 2022

Main build work starts at Rowde campus



September 2025

Follow-on refurbishment works completed and campus fully operational

5

Summer Term 2024

Main teaching block at Rowde campus ready to use including 350 places across early years, primary, secondary and sixth form, a hydrotherapy pool, outdoor learning and play equipment

September 2020 to June 2021

Work together to create new school identity and design of new build at Rowde campus.

New school name decided -Silverwood School Between April and September 2021

Launch of new school identity – including logo and uniform





